

First Five Yuba 0910 Mini Grant Funding Timeline

December	<ul style="list-style-type: none"> ▪ Approve timeline ▪ Approve available funding ▪ Approve areas of priority
January	<ul style="list-style-type: none"> ▪ Promote availability of funding opportunities ▪ Update Mini Grant Guidelines and Application
February	<ul style="list-style-type: none"> ▪ Mini Grant Guidelines and Application available Feb. 1st ▪ Staff provide Mandatory Applicant Workshops for mini grant funding
May	<ul style="list-style-type: none"> ▪ Mini grant applications due May 3, 2010 ▪ Commission reviews and approves mini grant applications May 27, 2010
June	<ul style="list-style-type: none"> ▪ Contracts developed ▪ New funded programs begin July 1, 2010

0910 Major Grant Funding Timeline

December	<ul style="list-style-type: none"> ▪ Approve timeline ▪ Approve available funding ▪ Approve areas of priority
January	<ul style="list-style-type: none"> ▪ Promote availability of funding opportunities ▪ Update Major Grant Letter of Intent (LOI) Guidelines ▪ Update Major Grant Request for Proposal (RFP) Guidelines & Application
February	<ul style="list-style-type: none"> ▪ Major Grant Guidelines and Application available Feb. 1st ▪ Staff provide Mandatory Applicant Workshop for major grant funding
March	<ul style="list-style-type: none"> ▪ Major grant LOI's due Mar. 8, 2010 ▪ Commission reviews major grant LOI's and request full proposals submittal Mar. 25, 2010
April	<ul style="list-style-type: none"> ▪ Major grant full proposals due April 12, 2010 ▪ Commission reviews and approves full proposals April 22, 2010
May/June	<ul style="list-style-type: none"> ▪ Evaluation meetings ▪ Contracts developed ▪ New funded programs begin July 1, 2010